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ESTIMATE RUN 08/13/2018

ESTIMATE SUMMARY 04:36:03

CONTID: C20885         ESTIMATE NO: 0004 PROG 2005

PCN: 20885-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: MILE POST 194.04 TO MILEPOST 199.4 PERCENT TIME:

PROJECT NO: NHPP0252-447                  

I-25: COUNTY LINE ROAD TO BELLEVIEW AVENUE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,060,284.43 PARTICIPATING $ $ 3,345,450.86

AWARD PROJECT AMT: 11,118,295.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -88,828.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.39

WORK DAYS

WORK DAYS

50.96%

5,914,716.59

3,345,450.86

3,345,450.86

3,256,622.33

$

$

$

$

6,145,567.84

0.00

6,145,567.84

0.00

6,145,567.84

-161,297.04

0.00

5,984,270.80

0.00

AMOUNT DUE 5,984,270.80 3,256,622.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,256,622.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

70.5 TIME ALLOW: 205

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

07/27/2018

11/30/2017

12/15/2017

01/12/2018

04/02/2018
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

30.000

EACH

100.00000

0010 *Removal of Asphalt Mat (Planing) 144,661.000

149,683.000

202-00240  
 

741,746.88294,344.000

377,201.16

453,597.000

SY  

2.52000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

32,800.000

SF  

1.35000

0020 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

6,250.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

100.00000

0030 *Removal of Guardrail Type 7 0.000

244.000

202-01170  
 

24,400.00244.000

24,400.00

250.000

LF  

100.00000

0035 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

225.00000

0040 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

3,250.00000

0045 *Clean Inlet 99.000

69.000

202-04010  
 

30,240.00168.000

12,420.00

185.000

EACH

180.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

140.00000

0055 *Potholing 0.000

6.000

203-01597  
 

1,110.006.000

1,110.00

6.000

HOUR

185.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.75000

0065 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0070 *Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

900.001.000

0.00

2.000

EACH

900.00000

0075 Storm Drain Inlet Protection (Type III) 99.000

69.000

208-00056  
 

50,400.00168.000

20,700.00

185.000

EACH

300.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0085 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

30.000

CY  

40.00000

0090 Removal and Disposal of Sediment (Labor) 6.000

24.000

208-00103  
 

1,950.0030.000

1,560.00

40.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

24.000

208-00105  
 

2,640.0024.000

2,640.00

24.000

HOUR

110.00000

0100 Sweeping (Sediment Removal) 0.000

10.000

208-00106  
 

1,500.0010.000

1,500.00

40.000

HOUR

150.00000

0105 Removal of Trash 10.000

0.000

208-00107  
 

1,500.0010.000

0.00

20.000

HOUR

150.00000

0110 Erosion Control Management 4.000

0.000

208-00207  
 

1,300.004.000

0.00

15.000

DAY 

325.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 2.000

0.000

210-04010  
 

2,500.002.000

0.00

10.000

EACH

1,250.00000

0120 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

100.000

SY  

5.50000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

200.00000

0130 *Wildlife Biologist 32.000

8.000

240-00000  
 

4,800.0040.000

960.00

80.000

HOUR

120.00000

0135 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

90.00000

0140 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

1,250.000.500

1,250.00

1.000

L S 

2,500.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

70.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 50.940

0.000

403-00720  
 

6,876.9050.940

0.00

500.000

TON 

135.00000

0155 *Stone Matrix Asphalt (Fibers)(Asphalt) 12,750.700

21,493.440

403-09221  
 

3,330,242.6234,244.140

2,090,237.04

62,369.000

TON 

97.25000

0160 Emulsified Asphalt (Slow-Setting) 6,515.000

11,868.340

411-10255  
 

55,150.0218,383.340

35,605.02

22,680.000

GAL 

3.00000

0165 *Drilled Caisson (48 Inch) 0.000

24.000

503-00048  
 

19,800.0024.000

19,800.00

24.000

LF  

825.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (54 Inch) 0.000

27.000

503-00054  
 

24,300.0027.000

24,300.00

53.000

LF  

900.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

300.000

LF  

27.50000

0180 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

260.000

LF  

250.00000

0185 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0195 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

0.000

SY  

40.00000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

90.00000

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

90.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

100.00000

0215 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

500.000

LF  

16.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

20.000

SF  

35.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

108.000

SF  

40.00000

0230 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,157.000

SF  

30.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

14.000

EACH

550.00000

0240 *Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

40,000.00000

0245 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

99,600.00000

0250 Construction Surveying (Hourly) 0.000

19.000

625-00001  
 

3,800.0019.000

3,800.00

40.000

HOUR

200.00000

0255 *Mobilization 0.500

0.500

626-00000  
 

769,000.001.000

384,500.00

1.000

L S 

769,000.00000

0260 *Public Information Services (Tier III) 0.500

0.200

626-01103  
 

17,500.000.700

5,000.00

1.000

L S 

25,000.00000

0265 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

385.000

GAL 

86.00000

0270 *Pavement Marking Paint (High Build) 605.000

748.000

627-00013  
 

56,826.001,353.000

31,416.00

2,786.000

GAL 

42.00000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

32,289.000

SF  

14.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

33.00000

0285 *Uniformed Traffic Control Coordination 12.000

5.000

630-00015  
 

1,785.0017.000

525.00

30.000

HOUR

105.00000

0290 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

62.500.500

0.00

4.000

EACH

125.00000

0295 *Construction Traffic Sign (Panel Size A) 61.500

3.000

630-80341  
 

8,062.5064.500

375.00

129.000

EACH

125.00000

0300 *Construction Traffic Sign (Panel Size B) 67.500

8.000

630-80342  
 

9,437.5075.500

1,000.00

151.000

EACH

125.00000

0305 *Construction Traffic Sign (Panel Size C) 17.500

3.000

630-80343  
 

2,562.5020.500

375.00

41.000

EACH

125.00000

0310 *Vertical Panel 110.000

0.000

630-80350  
 

5,500.00110.000

0.00

220.000

EACH

50.00000

0315 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

24,000.002.000

0.00

8.000

EACH

12,000.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

6.500

0.000

630-80358  
 

14,625.006.500

0.00

13.000

EACH

2,250.00000

0325 *Drum Channelizing Device 18.500

1.500

630-80360  
 

1,000.0020.000

75.00

50.000

EACH

50.00000

0330 *Concrete Barrier (Temporary) 378.000

0.000

630-80370  
 

34,020.00378.000

0.00

756.000

LF  

90.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 340.000

25.000

630-80380  
 

3,650.00365.000

250.00

730.000

EACH

10.00000

0340 *Mobile Attenuator 83.000

47.000

630-85041  
 

87,750.00130.000

31,725.00

200.000

DAY 

675.00000

0345 Night Work Lighting 0.500

0.000

632-00000  
 

27,500.000.500

0.00

1.000

L S 

55,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 11,122.550

18,366.930

700-70016  
 

29,489.4829,489.480

18,366.93

130,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

606,450.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 60,865.730

93,364.120

700-70019  
 

154,229.85154,229.850

93,364.12

154,229.850

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

387.000

700-70023  
 

387.00387.000

387.00

1,980.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

195,510.000

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 Uniformed Traf Ctrl 222.000

0.000

630-00003  
 

25,530.00222.000

0.00

222.000

HOUR

115.00000

0700 Emerg Pothole Rep 12.000

0.210

403-00800  
 

9,584.8512.210

164.85

20.000

TON 

785.00000

0705 Added Item (Dollar)/ Price Reduction - Working Time 
Violation.

0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

2,000.000

DOL 

1.00000

0750 Impact Atten (Temp) 0.000

1.000

630-85010  
 

9,700.001.000

9,700.00

2.000

EACH

9,700.00000

CAT 5,598,158.603,194,257.1211,005,957.54CURRENT AMT0200 $ $ $

CAT NO0300 F-17-CO 

0400 *Removal of Asphalt Mat (Planing) 4,652.000

0.000

202-00240  
 

11,723.044,652.000

0.00

4,652.000

SY  

2.52000

0405 *Removal of Expansion Device 181.500

0.000

202-00504  
 

41,745.00181.500

0.00

181.500

LF  

230.00000

0410 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

214.000

LF  

5.00000

0415 *Removal of Guardrail Type 7 15.000

0.000

202-01170  
 

1,500.0015.000

0.00

15.000

LF  

100.00000

0420 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

7.000

EACH

180.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0425 *Rebuild Portions of Present Structure 0.000

12.000

210-00530  
 

10,800.0012.000

10,800.00

12.000

SF  

900.00000

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 447.310

0.000

403-09221  
 

43,500.90447.310

0.00

544.000

TON 

97.25000

0435 Emulsified Asphalt (Slow-Setting) 234.000

0.000

411-10255  
 

702.00234.000

0.00

242.000

GAL 

3.00000

0440 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

712.000

LF  

24.00000

0445 *Concrete (Patching) 7.700

0.000

601-06100  
 

18,480.007.700

0.00

7.700

CY  

2,400.00000

0450 *Reinforcing Steel (Epoxy Coated) 679.000

0.000

602-00020  
 

2,037.00679.000

0.00

679.000

LB  

3.00000

0455 *Guardrail (Special) 15.000

0.000

606-00900  
 

3,600.0015.000

0.00

15.000

LF  

240.00000

0460 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

214.000

LF  

40.00000

CAT 134,807.9410,800.00171,493.04CURRENT AMT0300 $ $ $

CAT NO0301 F-17-DE 

0465 *Removal of Asphalt Mat (Planing) 1,878.000

1,493.000

202-00240  
 

8,494.923,371.000

3,762.36

3,882.000

SY  

2.52000

0470 *Removal of Median Barrier 217.000

0.000

202-01180  
 

23,436.00217.000

0.00

220.000

LF  

108.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0301 F-17-DE 

0475 *Clean Inlet 2.000

0.000

202-04010  
 

360.002.000

0.00

4.000

EACH

180.00000

0480 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

572.590

403-09221  
 

55,684.38572.590

55,684.38

572.590

TON 

97.25000

0485 Emulsified Asphalt (Slow-Setting) 0.000

450.000

411-10255  
 

1,350.00450.000

1,350.00

450.000

GAL 

3.00000

0490 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

704.000

LF  

24.00000

0495 *Guardrail Type 7 (Special) 217.000

0.000

606-00705  
 

54,250.00217.000

0.00

220.000

LF  

250.00000

CAT 143,575.3060,796.74163,193.02CURRENT AMT0301 $ $ $

CAT NO0302 F-17-IV 

0500 *Removal of Asphalt Mat (Planing) 0.000

4,662.000

202-00240  
 

11,748.244,662.000

11,748.24

4,907.000

SY  

2.52000

0505 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

230.00000

0510 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

5.000

LF  

100.00000

0515 *Clean Inlet 0.000

4.000

202-04010  
 

720.004.000

720.00

5.000

EACH

180.00000

0520 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

12.000

SF  

900.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0302 F-17-IV 

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

270.940

403-09221  
 

26,348.92270.940

26,348.92

578.000

TON 

97.25000

0530 Emulsified Asphalt (Slow-Setting) 0.000

221.000

411-10255  
 

663.00221.000

663.00

258.000

GAL 

3.00000

0535 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

696.000

LF  

24.00000

0540 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,400.00000

0545 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0550 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

5.000

LF  

240.00000

CAT 39,480.1639,480.1699,454.14CURRENT AMT0302 $ $ $

CAT NO0303 F-17-DK 

0555 *Removal of Asphalt Mat (Planing) 0.000

-233.000

202-00240  
 

-587.16-233.000

-587.16

2,138.000

SY  

2.52000

0560 *Removal of Asphalt Mat (Planing) (Special) 0.000

233.000

202-00246  
 

2,330.00233.000

2,330.00

1,528.000

SY  

10.00000

0565 *Removal of Portions of Present Structure (Class 2) 0.000

24.000

202-00453  
 

10,320.0024.000

10,320.00

153.000

SY  

430.00000

0570 *Removal of Portions of Present Structure (Class 3) 0.000

10.000

202-00460  
 

8,500.0010.000

8,500.00

15.000

SY  

850.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0575 *Clean Inlet 0.000

5.000

202-04010  
 

900.005.000

900.00

5.000

EACH

180.00000

0580 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

750.00000

0585 *Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

9,500.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

517.000

TON 

97.25000

0595 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

112.000

GAL 

3.00000

0600 *Waterproofing (Membrane) 0.000

233.000

515-00120  
 

5,825.00233.000

5,825.00

1,528.000

SY  

25.00000

0605 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

680.000

LF  

24.00000

0610 *Concrete (Patching) 0.000

4.000

601-06100  
 

9,600.004.000

9,600.00

20.000

CY  

2,400.00000

0615 *Galvanic Anodes 0.000

83.000

601-51005  
 

2,656.0083.000

2,656.00

840.000

EACH

32.00000

0620 *Reinforcing Steel 0.000

191.000

602-00000  
 

573.00191.000

573.00

915.000

LB  

3.00000



CONTID: C20885         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0625 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

70.000

LF  

60.00000

CAT 40,116.8440,116.84301,067.01CURRENT AMT0303 $ $ $

CAT NO0304 F-17-JU/JV 

0630 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,059.000

SY  

2.52000

0635 *Removal of Expansion Device 151.000

0.000

202-00504  
 

34,730.00151.000

0.00

301.000

LF  

230.00000

0640 *Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

10.000

LF  

170.00000

0645 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

3.000

EACH

180.00000

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

360.000

TON 

97.25000

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

161.000

GAL 

3.00000

0660 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

602.000

LF  

24.00000

0665 *Concrete (Patching) 12.580

0.000

601-06100  
 

30,192.0012.580

0.00

25.000

CY  

2,400.00000

0670 *Reinforcing Steel (Epoxy Coated) 669.000

0.000

602-00020  
 

2,007.00669.000

0.00

1,700.000

LB  

3.00000
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PCN: 20885-BID    ESTIMATE RUN 08/13/2018

PROJECT: NHPP0252-447                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

04:36:03

CUMULATIVE
AMOUNT

CAT NO0304 F-17-JU/JV 

0675 *Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

10.000

LF  

240.00000

CAT 66,929.000.00196,619.68CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0690 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 122,500.000.00122,500.00CURRENT AMT0400 $ $ $

$ 6,145,567.843,345,450.86$12,060,284.43$CURRENT AMTPROJECT TOTAL


